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The Honorable Board of Supervisors
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
FLORENCE AVENUE STREETSCAPE IMPROVEMENTS - PHASE 1

FROM CENTRAL AVENUE TO THE METRO BLUE LINE (GRAHAM AVENUE)
AUTHORIZE APPROPRIATION ADJUSTMENTS AND

AUTHORIZE, ADOPT, ADVERTISE, AND AWARD
CAPITAL PROJECT NO. 86917
PROJECT I.D. NO. RDC0014147

UNINCORPORATED COMMUNITY OF FLORENCE-FIRESTONE
(FIRST AND SECOND DISTRICTS) (4 VOTES)

SUBJECT

The project is one in a series of street beautification and greening projects in the First
and Second Districts to provide enhanced services in unincorporated communities of
the County. The proposed improvements will improve the aesthetics and safety of the
Florence Avenue corridor from Central Avenue to the Metro Blue Line in the

unincorporated community of Florence-Firestone.

IT IS RECOMMENDED THAT YOUR BOARD:

1 . Find that this project is categorically exempt from the provisions of the

California Environmental Qualiy Act.

'To Enrich Lives Through Effective And Caring Service"
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2. Approve Capital Project No. 86917 scope of work and total project budget of
$7,176,000 for the Florence Avenue Streetscape Improvements - Phase 1,
in the unincorporated community of Florence-Firestone as described herein;
and authorize the Acting Director of Public Works or his designee to deliver
the project.

3. Adopt the plans and specifications for the Florence Avenue Streetscape

Improvements Project - Phase 1, from Central Avenue to the Metro Blue
Line at an estimated construction contract cost ranging from $4,414,000 to
$4,830,000.

4. Instruct the Executive Officer of your Board to advertise the project, call for

construction contract bids to be received by September 9, 2008, seal and
return the plans and specifications to the Department of Public Works for
filing.

5. Authorize the Acting Director of Public Works or his designee to award and

execute a contract with the Lowest Responsive and Responsible Bidder and
approve the Faithful Performance for Labor and Material Bonds submitted by
the contractor.

6. Approve the attached appropriation adjustment to increase the project
budget by $3,959,000 funded by $367,000 in net County cost from the
Florence Avenue Sidewalk Improvements Project, Capital Project No. 86918
and $135,000 from the Alondra Boulevard Median Landscaping Project,
Capital Project No. 86912, and by $3,457,000 funded by a Community
Development Block Grant through an agreement between the Department of
Pubic Works and the Los Angeles County Community Development
Commission.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the project and allow the
Department of Public Works (Public Works) to proceed with the award of a construction
contract for the Florence Avenue Streetscape Improvements Project (Project).

The project consists of replacing damaged street curbs, gutters, and sidewalks; adding
over 800 plants and 83 trees; upgrading crosswalks; and installing bus shelters,
pedestrian lights, and other streetscape elements to improve the aesthetics and safety
of the corridor from Central Avenue to the Metro Blue Line in the unincorporated

community of Florence-Firestone.
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Public Works and the Chief Executive Office recommend authorization to Adopt and
Advertise for bids, and award a construction contract to expedite the delivery of the
project.

Construction of the streetscape improvements will be completed by a qualified
construction contractor. The construction contract wil be awarded to the Lowest
Responsive and Responsible Bidder through a competitive bid process as described
herein (see Contracting Process).

Green BuildinQ/Sustainable DesiQn

This project will support the intent of your Board's Green Building/Sustainable Design
policy by using moderate to drought tolerant plant materials; irrigation systems
consisting of bubblers and smart controllers; and semipermeable concrete unit pavers in
selected areas. The plant selection and irrigation system will minimize water usage and
the concrete unit pavers will provide additional water conservation by providing a
semipermeable surface. The refurbishment of the existing monument identity signs will
be considered as reuse of existing material/resources and reduction of site
disturbances.

Implementation of StrateQic Plan Goals

The Countywide Strategic Plan directs that we provide Community Services (Goal 6).
The recommended action will improve the quality of life for the residents of Florence-
Firestone by enhancing the aesthetics and safety of the Florence Avenue corridor from
Central Avenue to the Metro Blue Line.

FISCAL IMPACT/FINANCING

The total project cost estimate of $7,176,000 includes $921,000 for plans and

specifications, $218,000 for jurisdictional review/plan check, and $6,037,000 for
construction, which consists of $5,313,000 million for a construction contract and
contingency, and $724,000 for project management and administration. The Project
Budget Summary is included in Attachment A.

The attached appropriation adjustment for $3,959,000 will transfer $367,000 in Second
District net County cost from the Florence-Firestone Sidewalks Improvement Project,
C.P. No. 86918 and $135,000 from the Alondra Boulevard Street Median Landscaping
Project, C.P. No. 86912, and contribute an additional $3,457,000 in Community

Development Block Grant (CDBG) funds. The Project Funding chart is included as
Attachment B. This transfer will provide suffcient appropriation to fund the construction.
The sources of the budget adjustments include sufficient appropriation to fund the
transfers.
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Upon approval of the $3,959,000 budget adjustment, the total project funding will
consist of $4,561,000 in CDBG funds, $1,602,000 in net County cost allocated for
Enhanced Unincorporated Area Services, and $1,013,000 in First District Road funds.
Detail of the funding by project phase and source is reflected in the Project Funding
Chart included as Attachment B.

OperatinQ BudQet Impact

Based on current Salary and Employee Benefits/Maintenance Contractor rates, the
estimated annual cost to maintain the improvements are $30,000 for landscaping,
funded by Road funds, and $175,000 for maintenance of the trash receptacles and
pedestrian lighting to be funded by Special Road District funds. These costs are
anticipated to be incurred beginning in Fiscal Year 2009-10. To finance these required
maintenance costs, sufficient appropriation will be requested for the Fiscal Year
2009-10 First and Second Districts' Road Construction Program and Special Road
District Budgets.

In addition, the project also includes installing bus stop shelters within the project area
limits. Based on current service rates, maintenance of the new bus stop shelters and
trash collection services are estimated at an additional annual cost of $6,000. These
maintenance costs are anticipated to begin in Fiscal Year 2009-10. Financing for these
services will be available in the Second Supervisorial District's Proposition A Local
Return Transit Program to be included in Fiscal Year 2009-10 Transit Enterprise Fund
Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Your Board's approval of the Capital Project is required to authorize the expenditure of
the Capital Project funds for this project.

The Community Development Commission (CDC) has contributed $4,561,000 in CDBG
funds to the Project, which includes $921,000 previously expended on the design by the
CDC and $3,640,000 for construction costs. The funds for construction are available to
the County through a Memorandum of Understanding (MOU) between the CDC and
Public Works.

Pursuant to your Board's adopted Civic Art Policy, the subject project is exempt from
contributing a Civic Art Fee, because the Project's scope of work consists of repairs and
improvements to streets and traffc control infrastructure.

This project is to be completed in 180 working days with an additional 90 calendar days
for plant establishment. It is estimated the construction will start in November 2008 and
be substantially completed in September 2009.
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Delegating to the Acting Director of Public Works or his designee the authority to award
and execute this construction contract allows an expedited contracting process to obtain
a contractor for the construction of these improvements as soon as possible.

The plans and specifications include the contractual provisions, methods, and material
requirements necessary for this project and are on file with Public Works. A standard
contract, previously approved as to form by County Counsel, will be used.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, that they may be eligible for the Federal
Earned Income Credit under the Federal Income Tax laws.

ENVIRONMENTAL DOCUMENTATION

The project is categorically exempt from the provisions of the California Environmental
Quality Act (CEQA) pursuant to Section 15301 (c), 15303(e), and 15304(b) of the CEQA
guidelines and Class 1 (x) subsections 4, 14, and 16, Class 3(b), and Class 4(c) of the
County Environmental Guidelines adopted by your Board on November 17, 1987.
These exemptions provide for reconstruction of existing curb, gutter, sidewalk and
driveways; furnishing street landscaping improvements; planting of street trees; removal
of trees that have damaged the sidewalk; and modification of the existing traffic signal
system.

CONTRACTING PROCESS

This project will be contracted on an open competitive basis. The contact will be
awarded to the Lowest Responsive and Responsible Bidder meeting the criteria
established by your Board and the California Public Contract Code. To increase
contractor awareness of our program to contract work to the private sector, this project
will be listed on the County website for upcoming bids.

To ensure that the contract is awarded to a responsible contractor with a satisfactory
history of performance, bidders are required to report False Claims Act violations, labor
law/payroll violations, debarments, their civil litigation history, and information regarding
prior criminal convictions. The information reported will be considered before making a
recommendation to award.

The project specifications contain provisions requiring the contractor to (1) comply with
the County's Child Support Compliance Program; (2) report solicitation of improper
consideration by County employees and allowing the County to terminate the contract if
it is found that the contractor offered or gave improper consideration to County
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employees; (3) comply with the requirements of the County's Contractor Employee Jury
Service Program and (4) comply with the Newborn Abandonment Law (Safely
Surrendered Baby Law).

The project specifications also contain a provision that, should the contractor require
additional or replacement personnel to fill employment openings, consideration shall be
given to hiring qualified participants in the County's Greater Avenues for Independence
and General Relief Opportunities for Work.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The recommended actions will improve the quality of life for residents of unincorporated
community of Florence-Firestone by enhancing the aesthetics and safety of the
Florence Avenue corridor from Central Avenue to the Metro Blue Line.

CONCLUSION

Please return one adopted, stamped copy of this letter to the Chief Executive Office,
Capital Projects Division; one to Public Works, Programs Development Division and
Construction Division; and return the sealed plans and specifications to Public Works for
filing.

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE:DL
JSE:DJT:RB:zu

Attachments

c: Auditor-Controller

County Counsel
Community Development Commission
Department of Public Works
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
FLORENCE AVENUE STREETSCAPE IMPROVEMENTS - PHASE 1

FROM CENTRAL AVENUE TO THE METRO BLUE LINE (GRAHAM AVENUE)
AUTHORIZE APPROPRIATION ADJUSTMENTS AND

AUTHORIZE, ADOPT, ADVERTISE, AND AWARD
CAPITAL PROJECT NO. 86917
PROJECT I.D. NO. RDC0014147

UNINCORPORATED COMMUNITY OF FLORENCE-FIRESTONE
(FIRST AND SECOND DISTRICTS) (4 VOTES)

I. PROJECT SCHEDULE

Scheduled
Project Activity Completion

Date

Project Needs Assessment N/A

Project Feasibility N/A

Project Program Validation N/A

Design 6/5/08*

Construction Contract Award 9/9/08

Construction
Field Acceptance 9/17/09
Final Acceptance 11 11 7/09

*Actual completion date.
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II. PROJECT BUDGET SUMMARY

Project Activity Proposed Budget
Land Acauisition $ 0
Construction

Low Bid Construction Contract $4,830,000
Job Order Contract 0
Change Orders 483,000
Departmental Crafts 0
Youth Employment 0
Construction Consultants 0
Misc. Expense 0
Telecomm Equip - Affxed to Building 0
Civic Arts 0

Subtotal $5,313,000
ProQramm inç:/Development $ 0
Plans and Specifications* $ 921 ,000
Consultant Services

Site Planning $ 0
Hazardous Materials 0
Geotech/Soils Report and Soils Testing 0
Material Testing 0
Cost Estimating 0
Topographic Surveys 0
Construction Management 0
Construction Administration 0
Environmental 0
Move Management 0
Equipment Planning 0
Legal 0
Construction/Change Order 0
Other: 0

Subtotal $ 0
Miscellaneous Expenditures $ 0
Jurisdictional Review/Plan Check/Permit $ 218,000
County Services

Code Compliance Inspection $ 0
Quality Control Inspection 0
Design Review 0
Design Services 0
Contract Administration 510,000
Project Management 34,000
Project Management Support Services 20,000
ISD Job Order Contract Management 0
DPW Job Order Contract Management 0
ISD ITS Communications 0
Project Security 0
Project Technical Support 0
Offce of Affrmative Action 0
County Counsel 0
Other: $160,000
Sheriff Job Order Contract Management 0

Subtotal $ 724,000
TOT AL $ 7,176,000
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ATTACHMENT C

APPROPRIATION ADJUSTMENT



76R 352M /83

BOARD OF
SUPERVISORS
OFFICIAL COPY

,PINK

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT

DEPARTMENT OF CHIEF EXECUTIVE OFFICE

DEPT'S.
NO. 060
AUGUST 5,
2008 2008

AUDITOR-ONTROLLR.
THE FOllOWlNG APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY.BY THIS DEPARMENT. WIll YOU PLEE REPORT AS TO ACCOUNTING

AND AVAIlALE BALCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REAONS THEREFOR

FY 2008-09 I
4 - VOTES' .

SOURCES USES

-eon ImAI runi A01
See Attached.

-GeR~I..1 r _f1e1 -A9l-
See Attached.

JUSTIFICATION

.¿ Adjustment is necessary to increase the revenue and appropriation in order to fully fund the Florence Avenue Streetscape
Improvements Project - Phase I, C.P. No. 86917.

~I
Davi a Tal( , enior Ma ager, CEO

CHIEF ADMINISTRATIV OFFICER'S REPORT

l

REFERRED TO THE CHIEF
ADMINISTTIVE OFFICER FOR-

. ACTION APPROVED AS REQUESTED 'I AS REVSED

AUDITOR-ONTROLLR

!BY~~
dz 023

RECOMMENDATION "30 ~ 200ca lU~
CHIEF ADMINISRATI OFFICER

APPROVED CA REVISED):
BOARD OF SUPERVISORS

20

N~~ OJ 0 20Ó~ BY
DEPUT COUNT CLERK

SEND 6 COPIES TO THE AUDITOR-CONTROLLER



DEPARTMENT OF PUBLIC WORKS:
FLORENCE AVENUE STREETSCAPE IMPROVEMENTS. PHASE 1

FROM CENTRAL AVENUE TO THE METRO BLUE LINE (GRAHAM AVENUE)
AUTHORIZE APPROPRIATION ADJUSTMENTS AND

AUTHORIZE, ADOPT, ADVERTISE, AND AWARD
CAPITAL PROJECT NO. 86917

4-VOTE BUDGET ADJUSTMENT
FISCAL YEAR 2008-09

SOURCES USES
Public Ways/Facilties

/ Florence Avenue Sidewalk Improvements
Fixed Assets - Stilding and Improvements

/ A01 - CP - 65050 - 86918 - 6014

Decrease Appropriation $367,000 (

Public Ways/Facilities

/ Alondra Boulevard - Streetscape Improvements
Fixed Assets - Sdilding and Improvements

/ A01 - CP - 65050 - 86912 - 6014

Decrease Appropriation $135,000 /

Public Ways/Facilities
Florence Avenue Streetscape Improvements
Project - Phase I/.,

/ Federal Aid Constry,tion - Cl
A01 - CP - 90 - 65050 - 86917 - 8941
Increase Revenue

Public Ways/Facilties

/ Florence Avenue Streetscape Improvements
Project - Phase I
Fixed Assets - Buildinli and Improvements

/ A01 - CP - 65050 - 86917 - 6014

$3.457.000 i Increase Appropriation $3.959.000

$3,959,000 $3,959,000

$I J 0/0 qlw~.g¡~ ? b-8 /d¿;


